GES DAAC Operations Status
Week ending Wednesday, 06/20/01 (Day 171)

Past Month

Date

Activity

Status

05/01-05/21

SAPM ETE Testing in OPS

Internal testing is on schedule. External testing is being
delay until 06/06. Waiting on MODAPS products to
complete test. Completed 6/19.

05/03 Specia Land Request for 5 granules Completed 05/04

05/08 Specia Land Request for 47 granules (Harvard Forest) Completed 06/01.

05/09 MOSS-3 Dry Run Completed.

05/10 Land Special request Completed.

05/14-05/18 MOSS-3 Completed. GDAAC performing follow up processing on

production that was not completed during the test.

05/21-05/25

5B07 install & checkout in TS2

Complete 5/25.

05/23 Install new volume groups to support switch to 9940s Planned downtime

05/25-05/31 SAPM final checkout 24 hour test with MODAPS on 05/31. Thistest has been
delayed until 06/06. Completed 6/19.

05/30 MODAPS pushing Completed up to DOY 071, pushed part of DOY 072.
Subscription turned on data DOY 104-16:00.
Remainder of pushing through DOY 080.cancelled.

05/30 Sybase Upgrade Scheduled downtime

05/31 Land Request for 13 granules Complete 05/31

Current Month

Date Activity Status

04/11 Specia Request for Safari ‘00 (DOY s 193-305) 9 complete days (193 granules, 3 failed)
2 partial days (39 granules)
Total: 235 granules of 2400 granules

05/21 Specia Reguest data push to Miami Completed 6/1. Stopped at Miami’ s request.

05/24 Oceans Request for 50 67 granules 9 of 67 completed.

0545 Begin forward processing with Collection 003 PGEs Delayed until 05/29 with data day 144. System problems

05/30 and Sybase upgrade delayed start until 5/30. SSR anomaly
on spacecraft resulted in adelay of the availability of data
day 144 and 145. Thisdatawill be process asit comes
available.
Forward processing impacted by PGEO1 failures. Cannot
process past DOY 144 12:00z.

05/26 DOY 003-045 Orhit Correction Completed 06/13

05/29-06/08 PDSinstal & checkoutin TS2 In progress.

06/05-06/15 6A install & checkoutin TS2 Postpened-untH-06/22: In progress.

06/12 Pushing Ancillary datato MODAPS Began pushing days 064-065 stopped at MODAPS request.
Waiting for MODAPS for restart.

06/15-06/20 MCST special request for data prior to MODI S failure The requested day is not processable with the collection 3

PGEs.

06/18-06/22 6A install & checkoutin TS1 In progress
06/18-06/22 PDSinstall & checkoutin TS1 In progress
Upcoming Plans

Date Work Planned Status
06/01 Start reprocessing in S4PM Postponed until 06/21/01
06/04-06/08 Dashboard install & checkout in TS2 Postponed from 04/30-05/04

Installation date TBD

06/25-06/29 6A install & checkout in OPS
06/25-06/29 PDSinstall & checkout in OPS

07/02-07/06

Dashboard install & checkout in TS1

07/09-07/13

Dashboard install & checkout in OPS

07/30-07/27 MOSS-4 Dry Run Moved out to allow for additional capabilities on several
systems.
08/06-08/03 MOSS-4 Moved out to allow for additional capabilities on several

systems.

Release Notes for June 20, 2001 (171)

PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM Chaining Promotion to OPS
Integration
MoPGEQ1 Original 04/11/01 04711701 Superseded by patch N/7A N/A N/7A N/A
3.0.0 041701235816
041701235816 04/17/01 04/18/01 Superseded by patch N/A N/A N/A N/A
041901061305




041901061305 04719701 04719701 04719701 Superceded by patch N/A N/A N/A
042301214820
042301214820 04724701 Superseded by N/A N/A N/A N/A N/A
patch
042401095000
042401095000 04724701 04724701 04724701 04724701 04/30/0Tin 05/02/01 in 05/10/01in ECS
ECS ECS 05/16/01 in
05/02/01in 05/02/01 in S4PM
S4PM S4PM
052201160616 05/22/01 05/23/01 05/23/01 05/23/01 N/A N/7A 05/24/01in ECS
05/24/01 in
S4PM
060801120223 06/08/01 06/11/701 06/11/01 06/11/701 06/11/01 06/11/01 06/11/01in ECS
06/11/01 in S4PM
061401111936 06714701 | Rejected 06/15/01 N/A N/7A N/A N/A N/A
Superseded by
patch
061501102621
061501102621 06/15/01 06/15/01 06/15/01 06/15/01 06/15/01 06/15/01 06/20/01in ECS
MoPGEO02 Original 04/11/01 04/11/01 Superseded by patch N/A N/A N/7A N/A
3.00 041701010547
041701010547 04717701 04717701 04717701 04717701 04/18/01in ECS | 04/18/01inECS | 05/10/01inECS
05/02/01 in 05/03/01 in 05/16/01 in
S4PM S4PM S4PM
050801152216 05/09/01 05/09/01 05/09/01 05/09/01 N/A N/A 05/10/01in ECS
05/16/01 in
S4PM
0531101091124 06/01/01 06/01/01 06/01/01 06/01/01 N/A N/A 06/01/0Tin ECS
053101163228 05/31/01 Withdrawn and N/7A N/7A N/A N/A N/A
superseded by
053101171817
053101171817 06/01/01 06/01/01 06/01/01 06/01/01 N/A N/7A 06/01/01in ECS
06/11/01 in S4PM
MOoPGEO3 Original 04/18/01 04/18/01 04/18/01 Superseded by patch N/A N/A N/A
3.0.0 042101001229
042101001229 04721701 04724701 04/25/01 0472572001 05/03/01in ECS | 05/03/01in ECS Superseded by
05/03/01 in 05/03/01 in patch
S4PM S4PM 050401224843
050401224843 05/04/01 Rejected Superseded by patch N/A N/A N/7A N/A
050801000937
050801000937 05/08/01 05/08/01 05/09/01 05/09/01 05/09/01 05/09/01 05/10/01in ECS
05/16/01 in
S4PM
050701225400 05/07/01 Being processed N/A N/A N/A N/A N/A
along with
051401235607
051401235607 05/14/01 Superseded by N/A N/A N/A N/A N/A
patch
052101132027
052101132027 05/21/01 05/21/01 05721701 05/21/01 Showstopped TBD TBD
ECSed30967
M-API Original 04/27/01 | Rejected 05/21/01 TBD TBD TBD TBD TBD
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